

## Zoos Victoria Procurement Activity Plan - External

No.	Procurement name and description	Estimated contract completion	Property	Market Approach	Estimated market approach date*	Nature
1	Mountain Pygmy Possum Holding Facility	Jun 22	Healesville Sanctuary	Design RFT then Construct RFT	Q1	Construction
2	Threatened Species Amphibian Facility	Jun 22	Healesville Sanctuary	Design RFT then Construct RFT	Q1	Construction
3	Threatened Species Quarantine Facility	Dec 22	Healesville Sanctuary	RFT	Q3	Construction
4	AWHC Gallery Foyer	Dec 22	Healesville Sanctuary	Design Awarded, RFT for Construction	Q2	Construction
5	Raptor Rehabilitation Facility	Jun 22	Healesville Sanctuary	Design Awarded, RFT for Construction	Q2	Construction
6	AWHC Lab Expansion	Jun 22	Healesville Sanctuary	RFQ	Q2	Construction
7	Platypus Holding Facility	Dec 22	Healesville Sanctuary	RFT	Q4	Construction
8	Gum Plantation	Jun 22	Healesville Sanctuary	RFT	Q3	Goods
9	Watertower Refurbishment	Jun 22	Healesville Sanctuary	RFQ	Q4	Construction
10	Electrical Switchboard Upgrade	Dec 21	Melbourne Zoo	RFT	Q2	Construction
11	Regent Honeyeater Aviary	Jun 22	Melbourne Zoo	RFQ	Q3	Construction
12	Koala Holding Mesh upgrade	Jun 22	Melbourne Zoo	RFT	Q3	Construction
13	Vet Hospital Wildlife Upgrades	Jul 23	Melbourne Zoo	RFT	Q1	Construction
14	Arboreal Holding	Jul 23	Melbourne Zoo	RFQ	Q1	Construction
15	Wild Sea Water Plant	Jun 22	Melbourne Zoo	RFT	Q4	Construction
16	Event Security Services	3 years	Melbourne Zoo	RFT via SPC	Q2	Services
17	Koala Hospital	Mar 22	Werribee Open Range Zoo	RFT	Q1	Construction
18	Sealed Roads	Jun 22	Werribee Open Range Zoo	RFT	Q2	Construction
19	Rhino Breeding Facility	Jun 22	Werribee Open Range Zoo – Expansion Project	RFT	Q2	Construction
20	Fleet	Jun 22	All properties	RFQ via SPC	Q3	Goods
21	Banking and Financial Services	5 years	Corporate and all properties	SPC	Q3	Services
22	Microsoft Enterprise Agreement	5 years	Corporate and all properties	SPC	Q4	Licenses
23	Website Services	5 years	Corporate and all properties	RFT via SPC	Q3	Services
24	Dynamics Migration	Jun 22	Corporate and all properties	RFT	Q2	Services

\*\* Please note these are indicative dates only, ZV reserves the right to make changes at any time at its discretion.