

Zoos Victoria Procurement Activity Plan - External

2023-2024 Financial Year

No.	Procurement Name & Description	Estimated Contract Completion	Property	Market Approach	Estimated Market Approach Date*	Nature
1	Electrical Services Panel	3-5 years	All properties	Services RFT	Q3	Services
2	Plumbing Services Panel	3-5 years	All properties	Services RFT	Q2	Services
3	Platypus Holding Facility	Jun 24	Healesville Sanctuary	RFT	Q2	Construction
4	Platypus Conservation Centre	Dec 24	Healesville Sanctuary	Design & Construct RFT	Q3	Construction
5	Mass Plant Supply	Dec 24	Werribee Expansion Project	RFT	Q1	Goods
6	Elephant Fencing Supplies	Dec 23	Werribee Expansion Project	RFT	Q1	Goods
7	eRecruitment & Employee Performance System	3-5 years	All properties	RFT via SPC	Q3	Services
8	CRM System	3-5 years	All properties	RFT	Q2	Services
9	Electrical Monitoring	3-5 years	All properties	RFQ	Q2	Services
10	Publications	5 years	All properties	RFP	Q3	Partnership
11	Animatronic Dinosaur Activation	Jul 24	All properties	RFT	Q1	Services
12	Visitor Amenities Block	Jun 24	Healesville Sanctuary	RFQ	Q3	Construction
13	Helmeted Honeyeater Support Building	Jun 24	Healesville Sanctuary	RFQ	Q3	Construction
14	Mews Holding Facility Rebuild	Dec 24	Healesville Sanctuary	RFQ	Q4	Construction
15	New Animal Browse Plantation	Jun 24	Healesville Sanctuary	RFQ	Q1	Construction
16	WZ Transition Plan - Staff Accommodation & Amenities Phase 1	Dec 24	Werribee Open Range Zoo	Construct RFT	Q3	Construction
17	Frog Bunker Viewing platform works	Jun 24	Melbourne Zoo	RFQ	Q3	Construction
18	Boardroom Upgrade Works	Jun 24	Melbourne Zoo	RFQ	Q3	Construction
19	Southwest Hospital	Apr 24	ZV Corporate	RFQ	Q2	Design Services
20	Signage Audit	Dec 25	Kyabram Fauna Park	RFT	Q2	Services & Supply
21	Interps Package	Nov 24	Werribee Expansion Project	RFT	Q2	Design & Construct
22	Vet Demountable Facility with Quarantine enclosures	Jun 24	Kyabram Fauna Park	RFQ	Q3	Construction
23	Works Depot Shed	Jun 24	Kyabram Fauna Park	RFQ	Q3	Construction

** Please note these are indicative dates only, ZV reserves the right to make changes at any time at its discretion.