

Zoos Victoria Procurement Activity Plan for 2024-25 Financial Year – External



No	Procurement Name	Description	Estimated Contract Completion	Property	Market Approach	Estimated Market Approach Date*	Nature
1	Economic Value Proposition	Strategy development	Dec 24	ZV Corporate	RFP	Q1	Services
2	Visitor Amenities Block	Delivery over two FYs	2 years	HS	RFLT	Q1	Construction
3	Fleet Purchases	Elevated lift platform	Dec 24	WORZ	RFLT	Q1	Goods
4	Wombat Precinct	Redesign of wombat precinct	June 25	KFP	RFLT	Q1	Design & Construct
5	Membership Fulfilment Services	Database management & fulfilment	Dec 24	ZV Corporate	RFT	Q1	Services
6	Electric Safari Fleet	Fabrication of fleet – LJF applies	Dec 26	WORZ	RFT	Q1	Goods
7	Water Lake Koi	Filtration system works	June 25	MZ	RFLT	Q2	Works
8	Gorilla Slide Motors	Supply & install actuators & switches	Mar 25	MZ	RFLT	Q2	Construction
9	Active Play Area	Redesign of water play area	June 25	MZ	RFLT	Q2	Design & Construct
10	Active Play Area	Redesign of water play area	June 25	HS	RFLT	Q2	Design & Construct
11	Active Play Area	Design of active play area	June 24	WORZ	RFLT	Q2	Design & Construct
12	Butterfly Precinct	Redesign of butterfly & trail area	June 25	MZ	Multiple RFLTs	Q2	Construction Works
13	Catering Supply Panel	Panel for Healesville	5 x 1 year	HS	Panel RFLT	Q2	Goods
14	Vaccinations	Vaccination services on property	3-5 years	All properties	RFLT	Q2	Services
15	Security Services	Security patrols – Vic Govt suppliers	3-5 years	MZ, WZ & HS	RFLT	Q2	Services
16	Laundry Services	Uniform cleaning services	2-5 years	MZ, WZ & HS	RFLT	Q2	Services
17	Physio Services	Soft Tissue services on property	2-5 years	All properties	RFLT	Q2	Services
18	Splash Park	Design & construct waterplay area	Oct 25	KFP	RFLT	Q2	Design & Construct
19	Slumber Leaders Lodge	Upgrade of existing asset	June 25	WORZ	RFLT	Q2	Construction
20	Frog Bunker Viewing	Platform works for existing structure	Dec 24	MZ	RFLT	Q2	Construction
21	Water Tank Refurb	Renewal of existing asset	June 25	HS	RFLT	Q2	Construction Works
22	Southwest Wildlife Hospital	Regional Construction – LJF applies	Dec 25	Western Victoria	RFT	Q2	Construction
23	AWHC Staff Accommodation & ICU	Offices and ICU fit-out	Dec 25	HS	RFT	Q2	Design & Construct
24	Platypus Conservation Centre	Construction – LJF applies	Dec 26	HS	RFT	Q2	Construction
25	Wild Seas Life Support	Filtration system	June 25	MZ	RFLT	Q3	Works
26	Seal Pool Fence	Fencing at Wild Seas	June 25	MZ	RFLT	Q3	Works
27	Pathways	Upgrade to pathways	June 25	KFP	RFLT	Q3	Construction
28	Pookila Project	Pookila holding & breeding facility	June 25	MZ	RFLT	Q3	Construction
29	Honeyeater Facility	Aviary type holding & breeding facility	June 25	KFP	RFLT	Q3	Construction
30	Uniforms	Staff uniforms – Ethical Clothing Panel	3-5 years	All properties	RFT	Q3	Services
31	Haining Farm Fence	Habitat protection fence	June 25	Eastern Victoria	RFT	Q3	Construction
32	Staff Amenities	Staff office building	June 25	MZ	RFT	Q3	Design & Construct
33	Beverages	Partnership for beverages	June 25	All Properties	RFP	Q3	Partnership

** Please note these are indicative dates only, ZV reserves the right to make changes at any time at its discretion.

RFLT approximate value \$100k - \$500k (inc. GST)

RFT value \$500k and above

Property Acronyms –KFP Kyabram Fauna Park, HS Healesville Sanctuary, MZ Melbourne Zoo, WORZ Werribee Open Range Zoo, ZV Corporate Head Office